(Note: The following set of specifications includes supplemental specifications to the 2002 Oregon Standard Specifications and special provisions for the City of Beaverton 2004 Cedar Hills Boulevard Overlay Project) 

SECTION III

GENERAL REQUIREMENTS AND SPECIAL PROVISIONS

PART 00100 – GENERAL REQUIRMENTS

Comply with Section 00100 of the Standard Specifications supplemented and/or modifies as follows:
00100.05  General: Add new Subsection:

The City of Beaverton is dedicated to excellence in customer service, and expects the contractor to share this goal.  To that end, the following technical provisions have been written to assist the City and the Contractor in providing the highest quality customer service to our mutual customers.

The Oregon Standard Specifications for Construction, 2002 Edition (“Standard Specifications”) of the Oregon Chapter of the American Public Works Association and the Oregon Department of Transportation, together with these General Requirements, the Advertisement for Bids, the Accepted Proposal, the Construction Contract, the Plans, the Standard Details appended hereto, the Proposal Forms bound herein and also provided separately, and all addenda issued prior to the execution of the Construction Contract and all modifications thereto comprise the Contract Documents or the Contract. 

The section numbers in this Section III refer to parallel section numbers in the Oregon Standard Specifications that are modified by this contract. The work embraced herein shall be done in accordance with the Contract Documents.

SECTION 00110 – ORGANIZATION, CONVENTIONS, ABBREVIATIONS AND DEFINITIONS

00110.20  Definitions:  Add:

Agreement: The written agreement between the Owner and Contractor covering the work to be performed under the contract.

Bonds: The bond or surety bond is a written document given by the surety and principal to the obligee to guarantee a specific obligation.

City: The term “City” shall mean the City of Beaverton, Oregon including the City Council, employees and agents of the City authorized to administer the conditions of these contract documents.

Engineer:  The Engineer is the City Engineer or his representative for the City of Beaverton, Oregon.

Owner: The term “Owner” and “City of Beaverton, Oregon” and “City” are synonymous.

Solicitation Document: Delete this definition.

Substantial Completion: The work or specified parts of the work except punch-list corrections and final cleanup.  It is the City’s intent that substantial completion of all work occur on or before August 31, 2004.
00110.31  Use of Metric or Customary (“English”) System:  Delete this Subsection.
SECTION 00120 – BIDDING REQUIREMENTS AND PROCEDURES: Add the following:

Comply with Section 00120 of the Standard Specifications, OAR 137-030-0012, and these General Requirements for the requirements and conditions, which the Contractor must observe in the preparation of the proposal form and the submission of the bid.

Sealed proposals (Bid Proposal, Proposal Guaranty, and Bid Schedule, collectively referred to as “Part A” of the bid package) for furnishing all materials, equipment, labor and services for the construction of the following project: CITY OF BEAVERTON SW CEDAR HILLS BLVD OVERLAY (SW JENKINS RD TO BEAVERTON CREEK) PROJECT for the City of Beaverton, Oregon, will be received at the Office of the Beaverton City Purchasing Division, Suite 260, 4755 S.W. Griffith Dr., Beaverton, Oregon, until 2:00 PM on April 29, 2004, and publicly opened and read at 2:00 PM in the Finance Department conference room.  

Bidders will have until 4:00 PM on April 29, 2004 to submit a completed First Tier Subcontractor Disclosure Form.  The Bidder Responsibility Form, Bidder Tentative Construction Schedule Form (with attached construction schedule), the Customer Service Acknowledgement, and a copy of a State of Oregon Department of Administrative Services’ (DAS’) Contractor’s Pre-qualification Application accompanied with evidence of approval and current status from the Oregon Department of Transportation (ODOT) Contracts Unit , all collectively referred to as “Part B” of the bid package, at the above mentioned location, at which time bids will be publicly opened and the total(s) shown on the Bid Schedule read aloud at the Beaverton City Purchasing Division Conference Room.

FAILURE TO SUBMIT THE REQUIRED PROPOSAL FORMS BY THE SPECIFIED DEADLINE WILL CAUSE THE BID TO BE DEEMED NON-RESPONSIVE.  FAXED COPIES WILL NOT BE ACCEPTED.  

00120.00  Prequalification of Bidders:  Add the following:

In addition to the requirements of this section, bidders are referred to Section 00120.40(g) of these general requirements.

00120.05  Requests for Solicitation Documents:  Delete this Subsection.

00120.10  Bid Booklet:  Add:

In addition to the completed Bid Proposal and Proposal Guaranty, the First Tier Subcontractor Disclosure Form, Bidder Responsibility Form, Bidder Tentative Construction Schedule Form, Customer Service Acknowledgement, and the State of Oregon DAS’ Contractor’s Pre-qualification Application accompanied with evidence of approval and current status from the ODOT’s Contracts Unit will be considered a part of the Proposal.  The State of Oregon DAS’ Contractor’s Pre-qualification Application accompanied with evidence of approval and current status from the ODOT’s Contracts Unit is not required if the bidder confirms that a current copy is on file at the City’s Purchasing Agent’s office.

The contract documents for this project include forms that must be filled out and submitted as part of the proposal.  These forms consist of the following:

· Bid Proposal Form, Bid Schedule and Proposal Guaranty  

· First-Tier Subcontractor Disclosure Form (must be submitted by 4:00 pm on the date set for opening bids)

· Bidder Responsibility Form

· Bidder Tentative Construction Schedule Form (with Bidders attached construction schedule)

· Customer Service Acknowledgement

· State of Oregon DAS’ Contractor’s Pre-qualification Application accompanied with evidence of     


approval and current status from the ODOT’s Contracts Unit

The blank forms listed above are bound into the bid documents (except the State of Oregon DAS’ Contractor’s Pre-qualification Application accompanied with evidence of approval and current status from the ODOT’s Contracts Unit).  The bid Proposal Form, Bid Schedule and Proposal Guaranty are to be submitted together in one envelope, marked “Part A” as specified below. Blank, separately bound copies of the Bidder Responsibility Form, Bidder Tentative Construction Schedule Form, and Customer Service Acknowledgement are also provided with the bid documents as copies for the Bidder to submit together in one envelope marked as specified below (Part B).  The Bidder shall fill out in ink or typewritten, sign, and submit one copy of the appropriate form in two separate opaque sealed envelopes labeled as follows:

CITY OF BEAVERTON UTILITY IMPROVEMENTS ON CEDAR HILLS BLVD (PHASE 2) PROJECT, FISCAL YEAR 2003-04

PART "A"

· BID PROPOSAL 

· PROPOSAL GUARANTY
· BID SCHEDULE  

CITY OF BEAVERTON UTILITY IMPROVEMENTS ON CEDAR HILLS BLVD (PHASE 2) PROJECT, FISCAL YEAR 2003-04

PART "B"

SUPPLEMENTAL BID DOCUMENTS

The supplemental bid documents consist of the completed Bidder Responsibility Form, Bidder Tentative Construction Schedule Form, Customer Service Acknowledgement, and if not already on file with the City, a State of Oregon DAS’ Contractor’s Pre-qualification Application accompanied with evidence of approval and current status from the ODOT’s Contracts Unit.

The First Tier Subcontractor Disclosure Form must be submitted in a separate sealed envelope by 4:00 pm on the day set for opening of bids.  
00120.15  Examination of Proposal Documents and the Work Site:  Add:

A non-mandatory pre-bid meeting for this project will be held in the Finance Department Conference Room at the Beaverton City Hall located at 4755 SW Griffith Drive on April 20, 2004 at 10:00AM to provide prospective bidders with the opportunity to ask questions related to bidding or building the work under this contract. If deemed appropriate by the Engineer, questions that cannot be addressed by direct reference to the bidding documents will be the subject of an addendum issued to all plan holders.

Pursuant to the declaratory statement on the first page of the proposal signed by each bidder, prospective bidders must examine the site of the proposed work and make such investigations as are necessary to determine the conditions to be encountered before submitting a bid.  Questions regarding this project should be directed to the City of Beaverton Engineering Department and to Jim Brink, 503-526-2450.

00120.20  Interpretation of Quantities in Bid Schedule:  Add:

Bid Prices to Cover Entire Work:

Material for work required to complete the project but not specifically identified in the proposal shall be incidental to other bid items.

00120.40
Preparation of Bid:

00120.40(a)
General:  Add:

The approved construction plans, these specifications and other contract documents do not purport to control the method or sequence of preparing the work, but only the requirements as to the nature of the completed work.  The Contractor assumes the entire responsibility for the method of scheduling, performing, and installing the work.  Suggestions as to the method of sequencing, performing and installing the work included in the contract documents shall be deemed advisory only and the feasibility of such methods, or the lack thereof, shall not affect the Contractor's liability or status as an independent Contractor under this contract.

00120.40(e)  Bid Guaranty:  Add:

The Bidder shall attach the completed Proposal Guaranty (Bid Bond, Cashier’s Check, or Certified Check) to the Bid Proposal.  See section 00130.40.

00120.40(f)  Disclosure of First-Tier Subcontractors:  Add:

Bidder shall submit to the City a list of all first tier subcontractors on the form provided as required by the provisions of ORS 279.027(3) and (4) and OAR 137-040-0017.   NOTE: This form shall be submitted in a sealed envelope, separate from the Contractor’s bid no later than 4:00 pm on the day scheduled for opening of bids.
00120.40(g)  Bidder Responsibility Form:  Add new Subsection:

In addition to submitting (or having on file with the City) a State of Oregon DAS’ Contractor’s Pre-qualification Application accompanied with evidence of approval and current status from the ODOT’s Contracts Unit each bidder must complete and submit the provided Bidder Responsibility Form, signed by the bidder, that states the qualifications of the firm for accomplishing the specified pavement overlay improvement work.  The Bidder Responsibility Form addresses the following standards of responsibility:

1. Evidence of previous urban street, traffic signal, and water system improvement projects of similar scope undertaken by the bidder and completed for local government agencies within the last five years.  Previous project information should include examples of scope of work similar to the CITY OF BEAVERTON SW CEDAR HILLS BLVD OVERLAY (SW JENKINS RD TO BEAVERTON CREEK) PROJECT, FISCAL YEAR 2003-04, the name of the project, the bidder's role on the project (general contractor or subcontractor), the date completed, the project engineer or architect, and the name of the City (include the City's address, phone number and contact person).  To be considered for acceptance as an asphalt paving contractor for this project, a bidder must demonstrate a minimum of 3 consecutive years' experience as a general contractor in successfully executing work of the types specified.  A bidder may list additional years of experience in other types of work and as a subcontractor, but these years of experience must be in addition to the minimum number of years required as a general contractor on work similar to this project and must be listed after the minimum specified experience as a general contractor.

2. Evidence of a satisfactory record of performance during the last three (3) years;

3. Evidence of sufficient financial, material, equipment, facility and personnel resources and expertise, or ability to obtain sufficient resources and expertise, necessary to meet all contractual responsibilities;

4. Evidence that the key subcontractors, installers and personnel supervisory proposed for this contract are qualified for the type of work specified;

5. Evidence of a satisfactory record of integrity.  A bidder may be determined to lack integrity if the City determines the bidder demonstrates a lack of business ethics such as violation of state environmental laws or false certifications made to an agency.  The City may find a bidder non-responsive based on the lack of integrity of any entity having influence or control over the bidder (such as a key employee of the bidder that has the authority to significantly influence the bidder's performance of the Contract or a parent company, predecessor or successor entity). The standards for conduct disqualification under OAR 137-030-0110 may be used to determine a bidder's integrity.

Copies of any letters of recommendation or appreciation from the cities of previous urban utility improvement projects successfully completed by the bidder would be accepted but are not required.

00120.40(h)
Contractor’s Construction Schedule:  Add new Subsection:

To show bidder responsibility and to demonstrate ability to schedule and manage a project of this nature, each bidder shall prepare and submit with his/her bid a tentative schedule for construction of the CITY OF BEAVERTON SW CEDAR HILLS BLVD OVERLAY (SW JENKINS RD TO BEAVERTON CREEK) PROJECT, FISCAL YEAR 2003-04 from Notice to Proceed through Completion, including a milestone for Substantial Completion.  For purposes of scheduling, the contractor will assume the following: the Notice To Proceed will be issued on August 2, 2004 and the substantial completion date is August 31, 2004.
The schedule shall identify the critical path for the project, critical milestones in accomplishing the work to include phases for pressure testing and chlorination, completing utility work on private property, and completing paving on private property, and fixed completion dates for those milestones.  In selecting a contractor for this project, the City will consider both the bids and the bidders’ tentative construction schedule in determining the lowest responsive bid.  Preparation and submittal of a clear and appropriately sequenced construction activity schedule exhibiting the specified completion time(s) will demonstrate responsibility on the part of the bidder and responsiveness of the bid.

FAILURE TO SUBMIT THE REQUIRED SCHEDULE BY THE SPECIFIED DEADLINE WILL CAUSE THE BID TO BE DEEMED NON-RESPONSIVE.  FAXED COPIES WILL NOT BE ACCEPTED.  

00120.40(i)  Customer Service Acknowledgement:  Add new Subsection:

To demonstrate a commitment to providing an exceptionally high level of customer service to the City and the community on this project, each bidder shall complete the provided Customer Service Acknowledgment.  The Acknowledgment certifies that s/he has read and understands the sections of the specifications emphasizing customer service, including public safety and convenience, protection and preservation of private property and existing vegetation, and related aspects of construction.  

00120.45   Submittal of Bids:  Delete this Subsection and substitute the following:
Should the Bid Documents be sent through the mail or other delivery system, the sealed envelopes shall be enclosed in separate envelopes with the notation “BID DOCUMENTS ENCLOSED” clearly shown on the face thereof.  It is the Bidder’s sole responsibility to see that her/his Bid Documents are received in proper time.

00120.60   Revision or Withdrawal of Bids:  Delete this Subsection and substitute the following:

Any proposal may be withdrawn by the bidder if requested in writing by the bidder or his duly authorized representative prior to the time fixed for the opening of bids.  The withdrawal of a bid shall not prejudice the right of a bidder to file a new bid within the time allowed in the advertisement for bids.
00120.70   Rejection of Non-responsive Bids:  Delete this Subsection and substitute the following:
Proposals must contain bid prices for all bid items in the Bid Schedule.  In addition to the other reasons stated in these specifications, the City may disqualify proposals submitted if bid items, subtotals and totals are not completed.

00120.80  Reciprocal Preference for Oregon Resident Bidders:  Delete this Subsection.
00120.90   Disqualification of Bidders:  Add:

More than one proposal from an individual, firm or partnership, corporation or association, under the same or different names, may disqualify all such proposals submitted by that entity in City's sole discretion.
SECTION 00130 – AWARD AND EXECUTION OF CONTRACT

Comply with Section 00130 of the Standard Specifications supplemented and/or modified as follows:

00130.00  Consideration of Bids:  Delete existing and add:

The City reserves the right to waive all informalities not involving price, time, or changes in the Work and to negotiate contract terms with the successful Bidder. Discrepancies between words and figures will be resolved in favor of the words.  Discrepancies between the indicated sum of any column of figures and the correct sum thereof will be resolved in favor of the correct sum.  Discrepancies between the indicated product of a unit price multiplied by a quantity and the correct product of that multiplication will be resolved in favor of the correct product.

00130.10  Award of Contract:  Delete existing and add:

The City shall award the contract or reject all proposals within forty-five (45) days after the bid opening.  The successful bidder shall execute a contract within ten (10) calendar days from the date of written notification, and if not, the guaranteed amount shall be forfeited to the City.

Contract will be awarded based on the lowest responsive bid from a responsible bidder.  In comparing alternate bids, the City at its sole discretion may select a higher cost alternate for determination of the lowest responsive bid, if the higher cost alternate will better serve its interests.

Rejection of a Bid:

(a) The City may reject any Bid upon finding that to accept the Bid may impair the integrity of the procurement process or that rejecting the Bid is in the public interest.

(b) The City shall reject any Bid upon the City's finding that the Bid:

(A) Is contingent upon the City's acceptance of terms and conditions (including Specifications) that differ from the Solicitation Document, or

(B) Takes exception to terms and conditions (including Specifications), or

(C) Attempts to prevent public disclosure of matters in contravention of the terms and conditions of Solicitation Document or in contravention of applicable law; or

(D) Bids Work or goods that fail to meet the Specifications of the Solicitation Document; or

(E) Is late; or

(F) Is not in substantial compliance with the Solicitation Documents; or

(G) Is not in substantial compliance with all prescribed public solicitation procedures; or

(H) Is incomplete, obscure or irregular; or 

(I) Is not accompanied by the required documents; or 

(J) Any Bid accompanied by insufficient or irregular security 

(c) The City shall reject an Bid upon the City's finding that the Bidder:

(A) Has been Disqualified; or

(B) Has been declared ineligible under ORS 279.361 by the Commissioner of Bureau of Labor and Industries and the Contract is for a Public Work; or

(C) Is listed as not qualified by the Construction Contractors Board, if the Contract is for a Public Improvement; or

(D) Has not submitted properly executed Bid or Proposal security as required by the Solicitation Document; or

(E) Is nonresponsible. Bidders are required to demonstrate their ability to perform satisfactorily under a Contract. Before awarding a Contract, the City must have information that indicates that the Bidder meets the applicable standards of responsibility. To be a Responsible Bidder, the City must determine that the Bidder:

(i) Has available the appropriate financial, material, equipment, facility and personnel resources and

expertise, or ability to obtain the resources and expertise, necessary to demonstrate the capability of the   

Bidder to meet all contractual responsibilities;

(ii) Has a satisfactory record of contract performance. The City will carefully scrutinize a Bidder's record of contract performance if the Bidder is or recently has been materially deficient in contract performance. In reviewing the Bidder's performance, the City will determine whether the Bidder's deficient performance was expressly excused under the terms of contract, or whether the Bidder took appropriate corrective action. The City may review the Bidder's performance on both private and public contracts in determining the Bidder's record of contract performance. The City shall make its basis for determining a Bidder nonresponsible under this paragraph part of the solicitation file;

(iii) Has a satisfactory record of integrity. A Bidder may lack integrity if the City determines the Bidder demonstrates a lack of business ethics such as violation of state environmental laws or false certifications made to a City. The City may find a Bidder nonresponsible based on the lack of integrity of any Entity having influence or control over the Bidder (such as a key employee of the Bidder that has the authority to significantly influence the Bidder's performance of the Contract or a parent company, predecessor or successor Entity). The standards for Conduct Disqualification under OAR 137-030-0110 may be used to determine a Bidder's integrity. The City shall make its basis for determining that a Bidder is nonresponsible under this paragraph part of the solicitation file;

(iv) Is qualified legally to contract with the City; and

(v) Has supplied all necessary information in connection with the inquiry concerning responsibility such as completing the Bidder Responsibility Form. If the Bidder fails to promptly supply information requested by the City concerning responsibility, the City shall base the determination of responsibility upon any available information, or may find the Bidder nonresponsible.

(d) For purposes of this requirement, the City may investigate any Entity submitting a Bid and consider all relevant credible information. The investigation may include that Entity's officers, directors, owners, affiliates, or any other Entity acquiring ownership of the Entity to determine application of this rule or to apply the disqualification provisions of OAR 137-030-0110.

Post Bid Inquiry Concerning Subcontractor Responsibility

If requested by City, the apparent Successful Bidder and any other Bidder so requested, shall, within 7 days after the date of the Bid opening, submit to City an experience statement for each subcontractor containing information as to similar projects and other evidence of qualification to perform the pertinent work.  If City, after due investigation, has reasonable objection to any proposed subcontractor, City may before giving the Notice of Award, request the apparent Successful Bidder to submit an acceptable substitute. That Bidder's Bid price will be increased (or decreased) by the difference in cost occasioned by such substitution and City may consider such adjustment in evaluating Bids and making the Contract award.  If the apparent Successful Bidder declines to make any such substitution, the bid may be considered non responsive. A bidder who declines any such substitution will not forfeit its Bid security.  Any subcontractor, other person, or organization so listed and to whom the City or Engineer does not make written objection prior to the giving of the Notice of Award will be deemed acceptable to City, provided, however, a failure to object shall not give rise to any claim or defense on account of unacceptable performance by any such subcontractor.

A bidder may substitute subcontractors on its own initiative only as allowed by ORS 279.322.

Post bid request for Clarification

The City shall have the right to require a bidder to clarify any portion of the submitted forms.  Response to such a request must be made in writing.  Failure to respond to such a request shall be cause for rejection of the bid as not responsive.
00130.1   Right to Protest Award:  Delete this Subsection.

00130.20  Cancellation of Award:  Add:

The City may reject all Bids per the provisions of OAR 137-030-0102.

0130.30 Contract Booklet:  Delete this section.

00130.40(a)   Performance and Payment Bond:  Delete this Subsection and add the following:

Upon acceptance of this contract, or as a condition to continue performance hereunder, Contractor, at the option of the City, shall execute and deliver two bonds, a Faithful Performance Bond and a Labor and Material Payment Bond, each in an amount equal to the total contract sum, and fully executed by a surety company or companies, authorized to do business in the State of Oregon and approved by the City, which bonds shall be conditioned upon a compliance with and fulfillment of all terms and provisions of the contract.  Contractor shall pay the costs of any bond.  The Attorney-in-Fact (Registered Agent) who executes any bond must file with each bond a notarized and effectively dated copy of his power of attorney.  Both the Performance Bond and a Labor and Material Payment Bond shall be issued by a surety company or companies with Best's Rating of A.VII or better.

In addition and before final acceptance of the project, Contractor shall provide a maintenance and warranty bond in an amount equal to the total amount paid on the contract, together with any amendments, in a form approved by the City.  Such maintenance and warranty bond shall be conditioned upon the final project being completed and guaranteed against defects in materials and workmanship.  Such maintenance and warranty bond shall continue in effect during the full term of any warranty period, as well as any extension of said warranty period.

00130.40(b)   Certificates of Insurance:  Delete this Subsection and add the following:

The Certificate(s) of Insurance or binders shall be submitted to and approved by the City.  Contractor's insurance carrier shall be financially responsible and registered in good standing with the Oregon Insurance Commissioner.  All policies shall be kept in force until the Contractor's work is accepted by the City.  Insurance policies (covering all operations under this contract or, if so noted, for extended operations) which expire before the Contractor's work is accepted by the City (or where noted for extended operations, through the period of guarantee) shall be replaced or renewed immediately and evidence of same submitted to the City for its approval.

00130.50   Execution of the Contract and Bonds:  Delete this Subsection and substitute the following:

(a) By the Bidder - The successful Bidder shall obtain all necessary bonds and permits at its own initiative and expense, including those within the control of the City, except as the parties may otherwise agree in writing. 

The successful Bidder shall deliver the required number of properly executed contracts along with the performance bond, labor and materials payment bond, certification of workers’ compensation coverage, and the required certificates of insurance to the City’s Purchasing Agent within ten (10) calendar days of the date that the contracts are sent, delivered, or otherwise conveyed to the Bidder.  The Bidder shall return the originals of all documents received from the City and named in this Subsection with original signatures.  Certificates of insurance shall also be originals.  No copies of these documents will be accepted.

Proper execution requires that: 

· If the contractor is a partnership, limited liability partnership, joint venture, or limited liability company, an authorized representative of each Entity comprising it shall sign the Contract, Performance Bond, Labor and Materials Payment Bond, and an authorization to sign shall be attached.

· If the contractor is a corporation, the President and Secretary of that corporation shall sign Contract, Performance Bond, and the Labor and Materials Payment Bond.  However, if other corporate officers are authorized to execute contracts and bonds, the successful Bidder shall furnish with those documents a certified, true and correct copy of the corporate bylaws or minutes stating that authority.  If only one officer is signing, then the bylaws or minutes must include the authority to sign without the signatures of others.  The successful Bidder shall also include the titles(s) or corporate office(s) held by the signer(s).

(b) By the City – Within seven (7) calendar days after the City has received and verified the properly executed documents specified in 00130.50 (a) above, and received legal sufficiency approval from the City Attorney, the City will execute the Contract.  The City will then send a fully executed original Contract to the successful Bidder who then officially becomes the contractor.
SECTION 00140 – SCOPE OF WORK

Comply with Section 00140 of the Standard Specifications supplemented and/or modified as follows:
00140.30   Agency-Required Changes in the Work:  Delete the last paragraph and replace with the following:
Changes in the work will be initiated by a contract change order if the changes are significant as addressed in 00195.20 (b) and/or if there are no applicable unit prices.  If the changes are not significant and there are applicable unit prices, the work will be initiated by written direction from the Engineer. 

Upon receipt of a Change Order or written direction from the Engineer, the Contractor shall perform the Work required.  If the Work increases the total Contract Amount, the Contractor shall notify its Surety of the increase and shall provide the City with a copy of any resulting modification to bond documents. The Contractor’s performance of Work pursuant to a Change Order or written direction from the Engineer shall neither invalidate the Contract nor release the Surety. Payment for changes in the Work shall be made in accordance with 00195.20. Contract Time adjustments shall be made in accordance with 00180.80.
00140.40   Differing Site Conditions:  Add:

The Contractor’s attention is directed to the Proposal and the declaration made and signed therein concerning examination and investigation of the site.  In no event shall "changed conditions" be deemed to include conditions that the Engineer determines would have been disclosed by examination of the site and/or review of “as-built” information and other records prior to bidding the project or by pot-holing during construction as discussed below.  “As-built” plan sheets are available upon request.

It is critical that the contractor carefully inspect each manhole, structure, and other point of utility connection to verify the suitability of the Engineer’s recommended connection method prior to excavation for that utility.  The contractor’s failure to adequately inspect each manhole and other points of connection directly accessible from the surface, and to pothole points of potential conflict, as agreed to with the Engineer, to verify the suitability of the recommended connection method in advance of trenching or other excavation, shall invalidate any claims for delay and/or expenses that would not have otherwise been incurred.

When pot-holing is determined to be necessary, the Contractor shall complete the pot-holing before trenching or pipe laying is within 200 feet of the conflicting existing utility or impediment.  Contractor shall report accurately the exact location and depth of same to the Engineer sufficiently in advance so that the designed horizontal and vertical alignment may be adjusted by the Engineer to accommodate conflicting existing utilities or impediments, where necessary, without inconvenience or delay of the work.  

When pot-holing or inspection of manholes, structures, and other points of utility connection demonstrate a conflict or the need for a change in the method of connection, the Contractor shall make no claims for delays of up to five (5) working days during which the Engineer designs solutions to conflicts unless other contract related work is not possible.

Failure to call for locates in a timely manner, to discover or uncover an existing overhead or underground utility or other impediment or to report its size, location and depth as specified herein, or failure to perform any of the aforementioned work in a timely manner to the Engineer's satisfaction, shall invalidate any claim of changed conditions or out-of-sequence work and shall invalidate any consequent request(s) for extra payment therefore.  Any additional work, including but not limited to excavation, pipe-laying, fittings, re-laying of pipe or reinstallation of appurtenances that the Engineer determines to be required as a result of the Contractor's failure to perform any of the work required by this section, shall be entirely at the Contractor's expense.

See Standard Specifications 00120.15 and 00150.10(a).

00140.60   Extra Work: Add:

Payment for “Extra Work as Authorized*” will be made only when such work is performed at the written direction of the Engineer.

*”Extra Work As Authorized” means additional work tasks, not specifically required or implied by the contract, and which an authorized City representative in writing specifically requests.  Execution of this contract in and of itself shall not be construed as a specific request for the Contractor to perform additional work.
00140.70   Cost Reduction Proposals:  Add:

Contractor shall bear all risks of delay for reasonable time spent by City and Engineer to review and accept, modify or reject any such change requested by Contractor and shall not be entitled to any additional compensation for such delay. When pot-holing or inspection of manholes, structures, and other points of utility connection demonstrate a conflict or the need for a change in the method of connection, the Contractor shall make no claims for delays of up to five working days during which the Engineer designs solutions to conflicts discovered during that pot-holing or inspection of manholes, structures, and other directly accessible points of utility connection.

SECTION 00150 – CONTROL OF WORK

Comply with Section 00150 of the Standard Specifications supplemented and/or modifies as follows:
00150.10    Coordination of Specifications and Plans:

00150.10(a) Order of Precedence:  Delete existing and add:

The City of Beaverton Engineering Design Manual and Standard Drawings are incorporated into this Section (III) as if they were herein written.  If there is a conflict between contract documents, the document highest in precedence shall control.  The precedence shall be:

First:
Permits from other agencies as may be required by law

Second
Construction Contract

Third:
Bidder's Proposal

Fourth:
Special Provisions

Fifth:
General Requirements

Sixth:
Plans and Details

Seventh:
The City of Beaverton Engineering Design Manual and Standard Drawings

Eighth:
Reference 

Change orders, supplemental agreements and approved revisions to plans and specifications will take precedence over documents listed above. Detailed plans shall have precedence over general plans.  The above documents are listed here only for purposes of delineating their relative order of precedence if there is a conflict between contract documents.  In the event that the Contractor finds what s/he believes to be an irregularity other than a conflict between contract documents, such as an omission or an ambiguity in the contract documents, s/he shall promptly consult the Engineer for resolution of the irregularity.

00150.15   Construction Stakes, Lines and Grades:  Delete this Subsection and replace with the following:

No construction staking will be provided for this project.  

00150.15(c)  Contractor’s Responsibilities: Add:

The Contractor shall keep and maintain a true and accurate record of the location of all laterals, stubs and other connections and appurtenances, existing and constructed, under this contract and any deviation from the plans, and such record shall be made available to the Engineer for his review upon request and shall be furnished to the Engineer upon completion of utility work.

00150.40       Cooperation and Superintendence by the Contractor:

00150.40(a)   General:  Add:

It is the responsibility of the prime contractor to furnish every subcontractor a complete set of construction plans, specifications, and current project schedule, to insure that these documents are on the project site and in use when the subcontractor is performing that portion of the work, and to provide sufficient direction to every subcontractor as to the performance of contract tasks at the proper time and in the proper manner.  Failure of any subcontractor to produce and refer to an approved set of construction documents will be grounds for dismissal from the project site.  The cost to correct errors resultant from failure to refer to approved construction documents will be the responsibility of the contractor.

00150.40(c)   Use of Consultants:  Add the following Subsection:

The Contractor is advised that the availability of City personnel on this project is limited and the City may hire consultants to perform some of its responsibilities for material testing, material weighing and checking and/or surveying. The Contractor shall provide the Engineer with a written notification that such personnel are needed a minimum of 48 hours prior to performing the work requiring material testing, material weighing and checking and/or surveying. If the Contractor suspends work for more than three days on work items requiring material testing, material weighing and checking and /or surveying by the City, the Contractor shall again provide notice as set forth in this section.

The City will not be responsible for delays occasioned by the Contractor’s failure to provide the required written notice. The Contractor shall provide such notice whether or not the City hires a consultant to perform the required services.

00150.50     Cooperation with Utilities:

00150.50(a) General: Add

Certain work within this contract requires connection to and/or coordination with the work or facilities of utilities, agencies or contractors. The Contractor shall cooperate fully with other utilities/agencies/contractors and carefully fit his own work to such other work as may be directed by the Engineer. The Contractor shall provide in his schedule adequate time for other such utility and agency relocation work to be performed by others as may be included in the project.

The Contractor shall not commit or permit any act to be committed which will interfere with the performance of work by any other utility/agency/contractor.

The Contractor shall comply with all current Oregon Utility Protection Laws in conducting excavation operations.

When the City is providing construction survey services for a project, the Contractor shall arrange for locates and shall verify that all locates have been completed prior to requesting stakeout. The Contractor shall be solely responsible for maintaining utility locate markings until project construction is complete. See Section IV for additional requirements.
The Contractor shall notify the following agencies and organizations a least ten (10) working days in advance that their services will be affected by the work, including lane/road closures or other restrictions which could cause delay to emergency, delivery or transit vehicles.

Emergency Services      (911)

City of Beaverton Police Department (Non-Emergency):  503-629-0111

Clean Water Service:  503-846-8621

Tualatin Valley Fire & Rescue (Fire Marshal’s Office):  503-356-4700

United States Post Office (Non-Emergency Services): 503-629-0111

United States Post Office (Emergency Services):  1-800-275-8777

Tualatin Valley Water District:  503-642-1511

Tri-Met (Dick Peterson or Shirley Block):  503-661-8117

Beaverton School District (Terry Brady):  503-591-8000

Washington County Road Maintenance & Repair:  503-846-7623

West Beaverton Sanitary:  503-643-1800

00150.50(c)  Contractor’s Responsibilities:  Add:

The Contractor’s attention is directed to the existence of certain underground facilities that may require special precautions to protect the health, safety, and welfare of workmen and of the public.

The locations of facilities shown on the plans were based on information provided by utilities. It shall be the responsibility of the Contractor to verify the existence and exact locations of underground facilities in advance of construction.  Any existing facilities that are damaged by the Contractor’s operations shall be restored or replaced to an equal or better condition at the expense of the Contractor.

The Contractor shall contact the Utility Notification Center at 503- 246-6699, at least 2 working days prior to performing any excavation or any other work close to any underground facilities. Contractor’s beginning construction without the locations of existing utilities being marked will do so at his/her risk and shall be solely responsible for any costs arising from same. Contractor shall not disturb any existing utility if it requires an unanticipated adjustment, but protect it from damage or disturbance. If parked vehicles obstruct the progress of work, request for removal of the obstructing vehicle shall be made to the Engineer, and removal of such vehicles will be in accordance with applicable Beaverton Codes.

00150.50(f)  Utility Information:  Add the following Subsection:

The following organizations may be adjusting utilities within the limits of the project during the life of this contract. Contact those utilities having buried facilities and request that they locate and mark them for their protection prior to construction.

PGE

Gordon Hill

4950 NW 235th Ave Hillsboro OR 97124

844-5338

fax: 844-5300

gordon_hill@pgn.com
NW Natural

Mark Schaefer

220 NW Second Av Portland OR 97209

226-4211 ext 6938; 913-2964 (M)
fax: 721-2534

mcs@nwnatural.com
Steve Kauffman, 503-913-1907

Comcast

Margaret Porter

14200 SW Brigadoon Ct Beaverton OR 97005

605-4833

fax: 605-4997

Margaret_Porter@cable.comcast.com
TVWD

Kevin Smeltzer

1850 SW 170th Ave Beaverton OR 97006

642-1511

fax: 649-2733

kevin@tvwd.tualatin.or.us
Randy Davis, 969-8655
Verizon

Deborah Morrison

PO Box 1100 Beaverton OR 97075

643-1001

fax: 643-0977

Joe Meola, 503-504-1825

City of Beaverton Water Section

Rick Weaver

PO Box 4755 Beaverton OR 97076

526-2646

fax: 526-2535

Cell: 539-4846

City of Beaverton Storm Drainage and Sanitary Sections

Terry Priest

PO Box 4755 Beaverton OR 97076

526-2568 or 971-246-0240 (cell)

fax: 526-2535

City of Beaverton Street Section

Keith Stone

PO Box 4755 Beaverton OR 97076

526-2205 or 971-246-0213 (cell)

City of Beaverton Landscaping/Street Lighting/Striping Sections

Steve Brennan, Supervisor, 526-2206 or 971-246-0202 (cell)

Pat Hoff, Landscaping, 971-246-0205 (cell)

Jeff Sharron, Striping, 526-2225

Darrell Cearley, Signals, 526-2259 or 971-246-0225 (cell)

PO Box 4755 Beaverton OR 97076

fax: 526-2535

City of Beaverton Operations Department

PO Box 4755 Beaverton OR 97076

526-2220

SECTION 00160 – SOURCE OF MATERIALS

Comply with Section 00160 of the Standard Specifications supplemented and/or modified as follows:
00160.50
Agency-Controlled Land; Limitations and Requirements: Delete this Subsection and substitute the following:

Unless otherwise specified in writing, all waste, excess, and by-product materials resulting from the Work are the property of the Contractor and are to be removed from the site.  The cost of removal and disposal of waste, excess, and by-product materials will be incidental to applicable pay items, and no additional payment will be made for such removal.
00160.50(a)
General:  Add:

The improvements are to be constructed within existing rights of way (unless shown otherwise on the plans and specifications) while access is maintained to all abutting properties.  No material will be stockpiled and no equipment will be parked within the rights of way overnight without approval of the Engineer.  No material will be stockpiled and no equipment will be parked within the rights of way of Cedar Hills Blvd under any circumstances.   It is the contractor’s responsibility to locate and secure a nearby site at his/her own expense for stockpiling material and staging equipment. Proof of an adequate storage and staging area in the form of written permission from the property City or lessee must be provided prior to issuance of the Notice to Proceed.

Requests by the Contractor to use public right of way for staging purposes must be accompanied by a drawing showing the proposed storage site with street names, curb to curb street width, location of all driveways in the vicinity of the proposed storage site, and other salient features such as buildings, vaults, fire hydrants, utility poles, vegetation, street intersection, etc.  The request and drawing must clearly identify safety and mitigation measures the Contractor intends to employ at the proposed storage site including but not limited to barricades, cones, candles, pavement marking, lighting, signage, security and privacy fencing, and additional cleanup, maintenance, and restoration.

SECTION 00165 – QUALITY OF MATERIALS

Delete Section 00165 of the Standard Specifications and substitute with the following:

00165.10
Quality of Materials

The contractor shall use only new materials, parts, products, and equipment that conform to the specifications.  The contractor shall determine the kind of work, amount of work, and other factors that may be necessary or involved in furnishing the products and materials.  The Engineer will reject materials and/or products that are unsuitable for the work.

00165.20 
Preference for Use of Oregon materials

Preference may be given to materials produced or manufactured in Oregon.  This provision does not apply to contracts on projects financed wholly or in part by federal funds.

00165.30 
Sampling and Testing

The Contractor shall be responsible for process control testing necessary to insure that materials comply with the specifications.  The testing required for this project is compaction testing on each lift of the asphalt concrete pavement.  The Contractor shall include the cost of testing in the relevant bid item.  

The Engineer reserves the right to test products and workmanship for compliance regardless of prior certification.  Testing of materials will be made in accordance with the methods described or designated in the specifications, or as required, and may be conducted at any time during the production, fabrication, preparation or use of the materials.

When the Engineer determines that City testing is needed, the tests will be made by and at the expense of the City unless otherwise specified.  The contractor shall furnish and make available the required samples without charge and shall provide suitable facilities for collecting samples and withhold from use of the materials represented by the samples until tests have been made and the materials found to comply with the specifications.  The contractor shall provide safety measures and devices to protect those who take samples and perform tests.  If applicable, samples shall be made available in ample time to permit testing in advance of use.  The contractor shall have no claim for any delay caused by the time awaiting test results.

ODOT test methods have been called out in many cases.  When ODOT has changed the test method called out, or has given the test method a new number, or where ODOT has deleted a tested method and replaced it with a call out to an AASHTO or ASTM (or other) test method, the test method to be used shall be the most current method used by ODOT for the test specified.  In the absence of any reference specification, materials shall meet the specifications and requirements of ASTM, AASHTO, or AWWA.  When there is no coverage from ASTM, AASHTO, or AWWA, materials shall meet the commercial standards of the Commodity Standards Division of the US Department of Commerce.  Lacking such standards, the materials shall meet requirements established by reputable industry for high quality products of the kind involved.

All required testing, including that required of the contractor, shall be performed or handled through a testing laboratory approved by the Engineer.  Test results shall be provided in English units for projects designed in English units and in metric units for projects designed in metric units.  If tests are conducted at the expense of the owner, and materials are found out of compliance with the specifications, the contractor shall bear all of the cost for testing replacement materials.

00165.40
Certification of Commercial Products

For commercial products, the Engineer may accept from the contractor the manufacturer’s certification of the product involved under the following conditions.

a) The certification shall state that the named product conforms to the City’s requirements and that representative samples have been tested as specified.

b) The certification shall include a certified copy of the test results or a certification that such test results are on file with the manufacturer and will be furnished to the engineer upon request.

c) The certification shall give the name and address of the manufacturer, the testing agency, the dates of tests, and the means of identification that will permit field determination of the product delivered.

d) The certificate shall be in duplicate.  One copy shall be sent with the shipment, the other directly to the Engineer.

e) The Contractor shall be responsible for all costs involved in the certification.

000165.50 Inspection Requirements

The Contractor shall allow access to the Engineer to all parts of the work and to the plants of producers and fabricators and will furnish the Engineer with every reasonable facility for ascertaining that the materials are in accordance with the contract.

000165.60 Storage and Protection of Materials

Materials shall be stored to assure the preservation of their quality and fitness for the Work.  Stored material, even though approved before storage, may be inspected prior to use in the Work.  Stored materials shall be located to facilitate prompt inspection.

000165.70 Rejected Materials

Materials rejected by the Engineer shall be removed for the site of the Work.  Rejected materials on which defects have been corrected shall not be used until the Engineer has given written approval.  Failure of the Contractor to comply with the Engineer’s directions shall be cause for the Engineer to have the rejected material removed from the site, and to deduct the cost of removal from payments due or to become due to the Contractor.

00165.80
Trade Names, Approved Equals, or Substitutions

To establish a basis of quality, certain processes, types of machinery and equipment, or kinds of materials may be specified either by description of process, by designating a manufacturer by name and referring to specific brands or products, or by specifying a kind of material.  It is not the intent of the specifications to exclude other processes, equipment or materials of equal value, utility, or merit.  

Whenever a process, manufacturer’s name, brand, item, patented process or patented material is designated or described, it shall be implied that the words “or approved equal” follow such name, designation, or description.  The determination of acceptable substitutions shall be the sole province of the Engineer, and substitutions shall not be ordered or furnished unless approved.

If the proposal includes a list of equipment, materials, or articles for which the Contractor must name the manufacturer at the time of the submission of the bid, no substitutions will be permitted without the approval of the Engineer.

00165.100 Owner Furnished Equipment and Materials

Equipment and materials furnished by the City will be delivered or made available to the contractor at the locations specified.  An inspection of the City-furnished equipment and materials shall be made at the time of delivery to the contractor to satisfy the City and the contractor that the quantity and quality of the equipment and material is satisfactory for use in the Work.  Deductions will be made from payments due or to become due to the contractor for any shortages, deficiencies, or damages that may occur after such delivery, and for any demurrage charges.

SECTION 00170 – LEGAL RELATIONS AND RESPONSIBILITIES

Comply with Section 00100 of the Standard Specifications supplemented and/or modified as follows:

00170.02
Permits, Licenses and Taxes:  Add:

All Contractors and Subcontractors shall have obtained a City of Beaverton Business License before commencing work on the project, at their own initiative and expense.

00170.65 
Minimum Wage and Overtime Rates for Public Works Projects:  Add:

00170.65(a)
General:  Add:

Normal working hours for this project will be between 7:30 p.m. and 7:30 a.m., Monday through Friday.  It is expected that the contractor will maximize the use of favorable weather for this project to the fullest extent possible.  If the contractor chooses for his work force to work four ten hour days, he/she will stagger those forces so that the project is fully manned five days per week, exclusive of normal holidays.  Failure of the contractor to maximize the use of favorable weather may be grounds for refusal of requested time extensions due to inclement weather.

00170.70(f)
Additional Insured:  Add:

The Contractor shall include the Beaverton City Council, the City of Beaverton, Oregon and its officers, employees and agents as additional insured named on insurance policies issued for the project or shall furnish an additional insured endorsement naming the same as additional named insureds, but only with respect to the Contractor’s activities to be performed under the Contract.

00170.82
Responsibility for Damage to Property and Facilities:  Add:

00170.82(a)
In General:  Add:

Contractor shall prepare for his/her own use a photographic record of the adjacent properties prior to commencing any activities, showing existing driveways, sidewalks, planting, building footings, and other areas known or suspected to generate damage claims.  The Contractor shall also supply a copy of the same photographic record to the City.  The photographic record can be either by photographs or videotape.  Post-construction visual comparison to the photographic record shall be a basis for determining damage to properties should a damage claim arise.  Contractor’s failure to provide adequate pre-construction photographic documentation shall be sufficient grounds for the City to require repairs regardless of the cause of the damages.

00170.82(b)
Protection and Restoration of Agency Property and Facilities: Add:

The Engineer will mark with lathe and flagging or paint, all permanent survey monuments, including property corners, discovered during the preliminary design survey.  The Contractor shall protect all such marked monuments and corners.  In the event that a monument or corner must be disturbed, the Contractor shall temporarily work around the monument or corner, and provide the Engineer not less than 48 hours notice of the need to disturb the monument or corner.  The contractor is responsible for the cost of replacing any monuments or corners disturbed or destroyed without obtaining Engineer’s approval.

SECTION 00180 – PROSECUTION AND PROGRESS OF WORK

Comply with Section 00180 of the Standard Specifications supplemented and/or modified as follows:
00180.20
Subcontracting Limitations:  Delete Subsection (a) and Add:

00180.20(a)
General:

The Contractor shall perform with his own organization at least one-half of the Work unless otherwise allowed by prior written con​sent of the City. All persons engaged in the Work will be considered as employ​ees of the Contractor and their work shall be subject to the provisions of the Contract. 
00180.22
Payments to Subcontractors and Agents of the Contractor: Delete this Subsection.

00180.33
Metric Submittals: Delete this Subsection.

00180.40
Limitation of Operations:  Add:

The project is expected to be accomplished between the hours of 7:30 p.m. and 7:30 a.m., Monday through Friday unless otherwise specified. If the Contractor desires to work in excess of these hours, he/she must make written request to the Engineer at least 48 hours in advance of the work.  In extreme cases, hours may be extended during the weekend to include 8 PM Friday to 7 AM Monday with the Engineer’s approval.  Any approval of extended working hours is tentative.  If increased working hours generate complaints from the neighborhood, permission to work outside normal working hours may be revoked or denied.

Interruption of access to abutting businesses must be minimized.  All driveways are to be kept open except when construction activities are taking place immediately at the driveway.  The Contractor must provide 48-hour notice to affected businesses before interruption of access to driveways.  The notice must include an explanation of why the interruption is occurring and an estimate of the length of time that access will be blocked.  If necessary to minimize interruption, steel plates may be employed during working hours (only cold or hot mix asphalt may be used during non-working hours).  Contractor must plan all work to minimize interruption of access.  

Prior to paving of the top lift and to facilitate access as construction proceeds, the contractor will construct a temporary connection to each driveway and intersection approach with 2” of hot mix asphalt.

The project shall be in a safe condition at the end of the working day. 
Add the following Subsection:

(c)
Specific Limitations - Limitations of operations specified in these Special Provisions include, but are not limited to, the following:


Limitations
Subsection

Cooperation with Utilities 
 00150.50


Cooperation with Other Contractors 
 00150.55


Final Completion Time 
 00180.50


Traffic Restrictions 
 00220.40


Noise Control 
 00290.30(d)

There may be other limitations to the Contractor’s schedule and operations in the Standard Specifications and Supplemental Specifications that are not listed in this Subsection.
00180.41
Project Work Schedules: Add:

In addition to the tentative construction schedule that is to be submitted with the bid, the Contractor, prior to the pre-construction conference, shall submit a proposed construction schedule.  The Contractor’s construction schedule shall address the sequencing of critical activities and shall identify the critical path for the project, critical milestones in accomplishing the work and fixed completion dates for those milestones.  The Engineer, Contractor, and City will hold weekly project coordination meetings at a minimum to discuss project schedule, payment and other issues.  The Contractor will be required to update the schedule whenever the progress of the work does not correspond to the approved schedule.  The revised schedule will demonstrate means and methods the Contractor will employ to make up time lost, and when approved by the Engineer, will become the new project schedule. 

00180.41(h)
Customer Service Element to Construction Schedule: Add new Subsection:

This construction effort will be executed with the highest level of customer service. Critical to that effort is planning of work sequence to minimize disruption and inconvenience to residents during construction.  As a supplemental document to the Contractor’s construction schedule, the contractor shall submit, prior to the pre-construction conference, a plan to the Engineer that identifies: construction sequencing and timing; expected disruptions to residents; and a public safety plan that explains procedures on how the contractor will maintain safe continuous ingress and egress for pedestrians to shopping areas and mass transit bus stops, and vehicular traffic including personal use by residents, mail and newspaper delivery, garbage collection and other daily deliveries, as applicable.

The contractor shall immediately refer any issues with adjacent businesses or residences to the project inspector of Engineer.  Other than notifications called for in these provisions, the project inspector or Engineer shall be the primary points of contact with adjacent businesses and residents.

00180.50
Contract Time to Complete Work: Modify this Subsection as follows:

00180.50(a)
General: Add:

Substantially complete all Work to be done under the Contract within thirty (30) calendar days from the written Notice to Proceed (NTP).  City shall not issue the NTP until August 2, 2004 at the earliest.
The time of completion of the work contemplated by this contract shall not be extended or changed by the lapse of time between the date the City received proposals and execution of the contract.  In specifying the dates for completion, both parties understand that a period of not more than fifty-five (55) days may elapse between the opening of the proposals and submission of the contract for execution.  If the City finds that the public interest requires a delay in consideration of the bid award beyond the forty-five (45) days contemplated herein, the bidder at its option may be released from its bid bond or may grant an extension of time for the City to consider award of the contract for his/her execution.

00180.50(e)
Exclusions from Contract Time: Add:

The City may consider an extension of time to complete the work if Contractor makes application for same to City no later than five (5) days after Contractor knows or should know of a cause of noncompensable but excusable delay.  Such causes of delay shall be deemed to be limited to labor disputes beyond the control of the Contractor, force majeure, unusually and unforeseeable severe weather, or any delays caused in whole or part by either party's non-compensable conduct.

00180.85
Failure to Complete on Time; Liquidated Damages:  Add:

Failure to complete on time: If the work required under the contract for each Substantial Completion date is not completed within the applicable contract time or within the applicable final adjusted contract time, if any, damage will be sustained by the City.  The parties agree that it will be impracticable and difficult to ascertain and determine the actual damage, which the City will sustain in the event of and by reason of such delays.  It is, therefore, agreed that the Contractor shall pay to the City of Beaverton, not as a penalty but as liquidated damages, $750 per calendar day elapsed in excess of each Substantial Completion time or the final adjusted contract time applicable to the work required under the contract.

Compensation for Acceleration: In preparing the bid and the construction schedule, the Contractor recognizes the potential need for additional effort to recover from delay and complete the work as scheduled.  No additional payment will be made for acceleration required for recovery from noncompensable delays, either excusable or unexcusable.  Additional payment for delays caused by the City will be subject to negotiation, but in no case will be greater than the Contractor's actual expense without profit or markup.

SECTION 00190 – MEASUREMENT OF PAY QUANTITIES

Comply with Section 00190 of the Standard Specifications supplemented and/or modified as follows: 

Measurement – See addition to Bid Schedule for description of how bid items will be measured.

SECTION 00195 – PAYMENT

Comply with Section 00195 of the Standard Specifications supplemented and/or modified as follows.
00195.20(b)
Significant Changed Work: Delete the last paragraph and replace with the following:
The term "significant change" shall apply only to the following circumstances:

· When the character of the work as changed differs materially in kind, nature, or unit cost from that involved or included in the original proposed construction, or

· When the final quantities of a major item of work, as defined in the following paragraph, is more than 125% or less than 75% of the original contract quantity. Any allowance for an increase in quantity shall apply only to that portion in excess of 125% of original contract item quantity, or in case of a decrease below 75%, to the actual amount of work performed.

A major item of work is any contract item, except lump sum items, having an original contract value greater than 10% of the total amount of the contract.
Payment – See addition to Bid Schedule for description of how bid items will be paid.

SECTION 00220 – ACCOMMODATIONS FOR PUBLIC TRAFFIC

Comply with Section 00220 of the Standard Specifications supplemented and/or modified as follows:
00220.02
Public Safety and Convenience: Replace the last bulleted item with the following bullet:
· Allow emergency vehicles and incident response units immediate passage at all times.

Add the following bullets:

· Allow access to businesses at all times.  Access may be from other than normal routes.
Add the following subsection(s):

CEDAR HILLS BLVD/HALL BLVD:
· Maintain at least one traffic lane in each direction and the center turn lane open to traffic

· If daytime work is authorized by the Engineer, do not close any traffic lane or perform work that interferes with traffic from 3:30 p.m. to 7:30 p.m.

· Provide flagger control of all legs at intersections when traffic signals are not operational.

· Limit work to between 7:30 p.m. and 7:30 a.m., Monday through Friday unless otherwise authorized by the Engineer. 

· If there is construction activity within a signalized intersection, then the traffic signal needs to be turned off and the intersection flagged at all approaches.  No flashing red signals are allowed.  If the traffic signals are not fully operational, then the intersection needs to be flagged.
FAIRFIELD STREET:

· Maintain at least one traffic lane in each direction open to traffic

00220.40(a)
Traffic Nuisance Abatement: Replace the first and third bulleted items with the following bullets:

· Use flaggers or flaggers with pilot car(s)

· On paved areas, sweeping will be performed with a vacuum truck, not a backhoe mounted broom.  When in the opinion of the Engineer, dust can be controlled by sweeping (vacuuming), such sweeping will occur at least twice daily.  If dust control by watering is deemed appropriate by the Engineer, watering will occur at least twice daily.  Refer to Section 00280.

00220.40(c)
Driveways: Add the following bullet at the end of the list:

Refer to Section 00180.40.

00220.60(a-1)
Contractor Responsibility: Add the following bulleted item to the end of this subsection:
Keep the surface being used by bicycles free of all dirt, mud, gravel and other harmful materials. The surface includes bike paths, bike lanes, roadway shoulders or the outside 6 feet of the roadway.

SECTION 00225 – WORK ZONE TRAFFIC CONTROL TC "SECTION 00225 - WORK ZONE TRAFFIC CONTROL" \f C \l "1" 
Comply with Section 00225 of the Standard Specifications supplemented and/or modified as follows:

00225.02
General Requirements: Add the following after the last paragraph of this subsection:
For work not shown in the Traffic Control Plans, protect traffic by using the appropriate configurations as detailed on ODOT Standard Drawings RD900 through RD945.

The Contractor shall provide the City with a traffic control plan at least five (5) working days prior to the beginning of work. No work shall begin until the traffic control plan is approved by the City.

On each through road intersecting an active work area, place one "ROAD WORK AHEAD" (CW20-1-1219) sign approximately 300 feet in advance of the work area.  These signs do not require sign flag boards, unless otherwise directed by the Engineer.

When extended traffic queues develop during flagging operations, protect traffic by providing advance flagger(s) and signing, if required, according to the “Extended Traffic Queues Detail” shown on Standard Drawing RD900.  The advance flagger is required when the sight distance for oncoming traffic to the end of the queue is less than 675 feet.

In conjunction with the Traffic Control Plan (TCP) specified in Section 00225 of the standard specifications, the contractor shall prepare and submit for the Engineer’s approval a Pedestrian Circulation Plan (PCP) detailing how pedestrian circulation will be accommodated through the Work Zone.  Special attention will be given to mobility and vision impaired pedestrians, and others with special needs.  The Contractor will modify the PCP as directed by the Engineer.

All temporary construction signing shall be removed or covered at the end of every workday so that traffic approaching from any direction cannot see the message on the construction sign. Construction signs shall not be placed in bicycle lanes or on sidewalks so as to obstruct bicycle and pedestrian traffic.

Where construction requires the closure or removal of a sidewalk or sidewalk ramp, the Contractor shall provide an alternate, temporary, hard surface walkway through the work zone as necessary to meet pedestrian needs.  Cold mix temporary asphalt concrete, crushed rock, or compacted dirt are not acceptable hard surface materials for temporary walkway.

The Contractor shall coordinate with Dick Peterson or Shirley Block (503-661-8117) of Tri-Met to temporarily relocate any bus stops affected by the work to locations convenient to bus riders and not more than 500 linear feet from the original bus stop locations.  The Contractor shall provide and maintain safe access to the temporary bus stops.

00225.11(a-4)
Reflective Sheeting: Delete the sentence that begins "Also, use Fluorescent Orange…".

Add the following subsection:

00225.11(a-6)
Light-Weight Sign Substrate - Use light-weight sign substrates from the QPL.

00225.11(b-1)
Wood Sign Posts - Replace this subsection with the following:

(1)
Wood Sign Posts - Provide wood sign posts in the sizes and quantities determined from ODOT Standard Drawing TM100 and according to 02110.40 except preservative treatment is not required.

00225.12(d)
Impact Attenuators - Replace this subsection with the following:

(d)
Impact Attenuators - Use temporary impact attenuators from the QPL and conforming to Standard Drawing RD955 or RD960.

00225.32
Traffic Control Supervisor: Add the following:

The Contractor shall assign responsibility for implementing and maintaining the approved TCP to the Traffic Control Supervisor specified in Section 00225.32 of the standard specifications.

In addition to other specified duties, the Traffic Control Supervisor shall:

· Review and inspect the TCP during nighttime hours after the plan is implemented, and after any change in the plan, to ensure there is adequate lighting for safe pedestrian circulation.  Add temporary lighting or recommend changes in the alignment as needed to accomplish adequate lighting or lessen impacts of temporary lighting on nearby residences.

· Inspect all temporary walkways on a daily basis and take corrective action as necessary to ensure that they are clean, safe, and accessible to the public,

· Add comments to the daily traffic control report addressing the condition of the TCP and all corrective actions necessary to maintain temporary walkways in acceptable condition.

00225.13(f-1)
Reflective Pavement Markers: Replace this subsection with the following:
(1)
Reflective Pavement Markers - Use new Type 1 reflective pavement markers from the QPL.

00225.41(b-2)
Portable Sign Supports: Replace the last bulleted item with the following bullet:
· Use only with roll-up signs or light-weight sign substrates as applicable

00225.42(e)
Reflectors: Replace the first bulleted item with the following bullet:
· Space on 15 m (45 foot) centers.  Closer spacing may be required as directed.

00225.43(e)
Pavement Markers: Replace the three bulleted items with the following:

Install temporary pavement markers as follows:

· White temporary markers every 40 feet on lane line skips

· White temporary markers every 15 feet on turn lane lines

· Yellow temporary markers every 40 feet on two-way left turn lines

00225.43(g-3)
Stripe Removal and Durable Stripe Removal: Replace the first paragraph with the following:
(3)
Stripe Removal and Durable Stripe Removal - Remove striping by sandblasting, hydro-blasting, steel shot blasting, or grinding so the pavement surface is not damaged below a depth of 1/4 inch.  Remove durable striping by steel shot blasting or grinding the pavement surface to a depth no greater than 1/4 inch, or other approved method so the pavement surface is not damaged.  Do not use paint or asphalt to cover existing stripes.  Repair any damaged surfaces to the Engineer's satisfaction at no additional compensation.

Do not use grinding to remove non-durable stripes from the wearing course or existing surfaces, unless the area is to be paved over during the Project.

00225.43(h)
Pavement Edge Delineation: Replace the first paragraph with the following:
(h)
Pavement Edge Delineation - Place tubular or conical markers to delineate the edge of pavement when construction work obscures the painted shoulder stripe (fog line) or when paving creates an abrupt or sloped edge drop-off 1 inch or more in height along the shoulder.  Locate and maintain the markers as follows:

Add the following bulleted items:

· Between traffic and the abrupt edge

· Place delineation immediately

00225.80 
Measurement – See paragraphs below and Bid Schedule for Schedule A bid items.

00225.80(a)
Quantity Limitations: Replace this subsection with the following:
(a)
Quantity Limitations - The quantities for work zone traffic control measures will be limited to the following, unless otherwise specified:

· The initial installation of quantities necessary to complete the Project based on the Schedule of Items

· The initial installation of additional TCD and TCM that the Engineer and Contractor agree are necessary to ensure a safe work zone

· The replacement of TCD and TCM, except temporary signing and temporary electrical signs, damaged by public traffic and replaced by the Contractor

Temporary signing and temporary electrical signs damaged by public traffic and replaced by the Contractor will not be measured.

00225.81(a)
Signs: Add the following to the end of this subsection:
Route markers and other signs fastened to the face of larger signs will be measured as separate signs.

00225.90 
Payment – See Bid Schedule for Schedule A bid items. 
SECTION 00280 - EROSION AND SEDIMENT CONTROL TC "SECTION 00280 - EROSION AND SEDIMENT CONTROL" \f C \l "1" 
Comply with Section 00280 of the Standard Specifications supplemented and/or modified as follows.

00280.00
Scope: Add the following:

It is the Contractor's responsibility to familiarize him/her self with the most recent erosion control requirements and/or regulations and implement them on this project.  In the event that additional costs are incurred due to requirements and/or regulations that are established after the bid has been submitted, the Contractor’s clearly documented and substantiated reasonable additional costs will be paid, including the reasonable costs of redesign to meet such new regulations.  All applicable Federal, State and local ordinances or regulations pertaining to prevention of environmental pollution and preservation of natural resources are incorporated in this section as if they were herein written, including but not limited to the following:

· Resolutions and Orders of the Clean Water Services of Washington County, Oregon relating to erosion control and storm and surface water runoff, enforced by the City of Beaverton;

· ORS Chapter 468 and administrative rules promulgated thereunder, and other requirements of the Oregon Department of Environmental Quality and the United States Code regarding air and water pollution, oil spillage and used oil disposal; and,

· See also Section 00290.

00280.60
General: Add the following paragraph:

It is the Contractor's responsibility to regularly inspect erosion control facilities and repair, clean, and otherwise renovate such facilities as needed to insure their proper function.  Any necessary repair or cleaning identified by the City's erosion control inspector will be accomplished during the work shift in which the problem was identified.  The Contractor will repair any damage to public or private property resulting from failure to properly maintain erosion control facilities, at no expense to the City.

00280.70
Removal: Replace the first sentence of this paragraph with the following:
Before final project acceptance and payment of retainage by the City, Contractor shall remove temporary erosion and sediment control devices, materials, and erosion control signing from the area.

SECTION 00290 - ENVIRONMENTAL PROTECTION TC "SECTION 00290 - ENVIRONMENTAL PROTECTION" \f C \l "1" 
Comply with Section 00290 of the Standard Specifications supplemented and/or modified as follows:

00290.20(i)
Spills and Releases: Add the following bulleted item at the end of the Subsection:
· If any toxic or otherwise deleterious materials are spilled on the street or other paved areas, cleanup will occur immediately.  Cleanup of spillage will be accomplished with shovels, brooms, or mechanized equipment.  Under no circumstances will spillage be hosed or otherwise washed into the drainage system.

00290.30(d)
Noise Control: Add the following paragraph:

Comply with Ordinances of the City of Beaverton limiting the hours of construction activity for noise control.  See Subsection 00170.65(a).

Add the following to end of this subsection:

Noise levels in excess of 90 dbA measured at 50 feet from the source (i.e., noise from pile driving or hoe ram demolition) are allowed only during the period beginning two hours after sunrise and ending two hours before sunset.

SECTION 00310 – REMOVAL OF STRUCTURES AND OBSTRUCTIONS TC "SECTION 00320 - CLEARING AND GRUBBING" \f C \l "1" 
Comply with Section 00310 of the Standard Specifications supplemented and/or modified as follows:

00310.41(d)
Materials Within Construction Zones: Add the following:

All pavement shall be cut to a neat and straight line, or in the case of Portland Cement Concrete pavement, cut shall be to the nearest cold joint.

SECTION 00490 – WORK ON EXISTING SEWERS AND STRUCTURES TC "SECTION 00320 - CLEARING AND GRUBBING" \f C \l "1" 
Comply with Section 00490 of the Standard Specifications supplemented and/or modified as follows:

00490.01
Definitions: Revise the first definition as follows:

Adjust – To raise or lower structures to a new top elevation flush with the surrounding surface.  A list of structures requiring adjustment follows: 

	STRUCTURE INVENTORY

	
	CL

MON
	SD MH
	SS CO
	SS MH
	NWNG - VLV
	CITY WATER -  VLV
	VERIZON- MH
	TVWD - VLV

	FAIRFIELD-JENKINS
	
	4
	1
	3
	
	1
	4
	3

	
	
	
	
	
	
	
	
	

	HALL-FAIRFIELD
	
	5
	
	4
	
	10
	5
	

	
	
	
	
	
	
	
	
	

	CREEK-HALL
	1
	4
	
	1
	
	8
	4
	

	
	
	
	
	
	
	
	
	

	TOTAL
	1
	13
	1
	8
	0
	19
	13
	3


00490.40
General:  Add the following paragraphs:

Adjustments of manholes and boxes to finish grade shall be done before the final lift of paving.

Gas valves and telephone manholes will be adjusted by the utility responsible for the structure.  Water valves will be adjusted by the Contractor.  The Contractor shall keep the utilities informed in a timely manner of the need to raise or lower structures, and shall work closely with the utilities to coordinate such work.

If structures do not match the completed pavement within ¼”, the Contractor shall be required to saw cut the pavement in a diamond pattern at least 4 foot square, raise the structure to the proper grade, pave, and sand seal to the satisfaction of the Engineer at no expense to the City.

00490.80 
Measurement – See Bid Schedule for Schedule A bid items.

00490.90 
Payment – See Bid Schedule for Schedule A bid items. 
SECTION 00620 – COLD PLANE PAVEMENT REMOVAL TC "SECTION 00320 - CLEARING AND GRUBBING" \f C \l "1" 
Comply with Section 00620 of the Standard Specifications supplemented and/or modified as follows:

00620.20
General: Add the following bullet:

· Capable of covering at least 6 feet per pass.

00620.80 
Measurement – See Bid Schedule for Schedule A bid items.

00620.90 
Payment – See Bid Schedule for Schedule A bid items. 
SECTION 00730 – ASPHALT TACK COAT TC "SECTION 00320 - CLEARING AND GRUBBING" \f C \l "1" 
Comply with Section 00730 of the Standard Specifications supplemented and/or modified as follows:

00730.90
Asphalt: Change the section to read:  
Asphalt tack coat is incidental to the “Level 3, 19 mm Dense Grade HMAC” bid item.

SECTION 00744 - HOT MIXED ASPHALT CONCRETE (HMAC) PAVEMENT TC "SECTION 00745 - HOT MIXED ASPHALT CONCRETE (HMAC)" \f C \l "1" 
Comply with Section 00744 of the Standard Specifications supplemented and/or modified as follows:

00744.11 
Asphalt Cement:  Add to end of first paragraph:

Use the same source of asphalt cement for all asphalt pavement used on this project.

00744.12(a)
Mix Type: Change the first sentence to read:
Use Level 3, 3/4" Dense Grade HMAC  (referred to as Class B in the plans) for the bottom lifts of asphalt concrete in Cedar Hills Blvd, Hall Blvd, and Fairfield St.

Use Level 3, 1/2" Dense Grade HMAC (referred to as Class C in the plans) for the top lift of asphalt concrete in Cedar Hills Blvd, Hall Blvd, and Fairfield St.

00744.12(a-1)
Mix Thickness: Add:



Apply in thicknesses shown on the plans.
00744.13
Job Mix Formula (JMF) Requirements: Change the first paragraph to read:
Provide a JMF for the project meeting the criteria set forth below that was either developed or verified within 5 years of the date the contract was advertised.  The JMF shall have been developed according to the ODOT Contractor Mix Design Guidelines for Asphalt concrete or verified according to the ODOT Mix Design Verification process.  Submit the proposed JMF and supporting data to the engineer for review at least 10 calendar days prior to anticipated use.  If acceptable, written acceptance will be provided.  
00744.24(a)
Steel-Wheeled Rollers: Replace this subsection with the following:

(a)
Steel-Wheeled Rollers - Provide steel-wheeled rollers with a minimum gross static mass (weight) as follows:


Level 1 and Level 2

Level 3
Level 4

Breakdown and

Intermediate
8 ton

10 ton
12 ton

Finish
6 ton

8 ton
10 ton

00744.24(b)
Vibratory Rollers - Replace the fourth bulleted item of the first group of bullets and replace the first bulleted item of the second group of bullets with the following:

· Have a minimum gross static mass (weight) meeting the requirements of 00744.24(a).

00744.40
Season and Temperature Limitations - In the table, for Surface Temperature of Dense Graded Mixes 1 1/2" to 2 1/2", replace 50° F" with 40° F".

00740.45
Pre Paving Meeting: Add:
The Contractor shall review the paving plan with the Engineer prior to paving.  

00744.46
Maximum lift thickness: Add:
The maximum thickness of any single lift is three (3) inches.  

00744.47
Mix Temperature: Add:
The temperature of the mixture at the time of placing shall be within 10 degrees of 280 degrees F.  In no case shall the lay-down temperature be less than 240 degrees F.

00745.49 
Compaction: Replace this subsection with the following:

Immediately after the HMAC has been spread, struck off and surface irregularities and other defects remedied, roll it uniformly with rollers meeting the requirements of 00744.24 until compacted to a minimum of 91% of MAMD for the base lift and 92% of MAMD for all other lifts.

The Contractor shall retain an independent testing firm to perform compaction testing on each lift of HMAC and provide a copy of the test results to the Engineer within one (1) week of the date of testing.

00744.50
Joint Sealing: Add:
All joints and overcuts between new AC pavement, existing AC pavement or Portland cement concrete or metal structures such as curbs, gutters, inlets, manholes, etc., shall be sealed by an application of hot liquid asphalt (RS-1) followed immediately by a cover coat of clean sand.  The liquid asphalt shall be carefully applied so that the width of coverage beyond the joint is kept to a practical minimum.  Joint sealing shall be incidental to other bid items.  The joint seal shall be applied the same day as paving.

00744.60
Correction of Defects:  Add:
Correct any defects in materials and work, as directed, at the Contractor’s expense as follows:

(a)
Fouled Surfaces - Immediately repair, clean and retack fouled surfaces that would prevent full bond between successive lifts of mixture.

(b)
Boils, Slicks, and Oversized Material - Immediately replace boils, slicks, and oversized materials with fresh mixture.

(c)
Segregation - Take immediate corrective measures when segregation or non-uniform surface texture is occurring in the finished mat.  If segregation continues to occur, stop production until a plan for providing uniform surface texture is approved by the Engineer. 

(d)
Roller Damage to the Surface - Immediately correct surface damage from rollers with additional fresh mixture or by other means approved by the Engineer.

(e)
Longitudinal Joints - Take immediate corrective measures when open longitudinal joints are being constructed or when the elevation of the two sides of a longitudinal joint does not match.  If problems with the longitudinal joint continue to occur, stop production until a plan for providing tight, equal elevation longitudinal joints is approved by the Engineer.

(f)
Nonspecification Compaction - Take immediate corrective measures when the specified compaction density is not being achieved.

Finished HMAC that does not conform to the compaction requirements of section 00745.49 and is accepted by the City will require the following maintenance action at the Contractor's expense:


% of MAMD                   
Remedial Action

90 % to 91 %                       2-Year Maintenance Warranty.  Contractor is responsible for 


                                            100% of the cost of repairs including materials.

     
89 % to 90 %                       3-Year Maintenance Warranty Contractor is responsible for 


                                            100% of the cost of repairs including materials.

Any pavement with a density less than 89 percent shall be deemed unsuitable, and will be rejected.  Any rejected material shall be removed and replaced at the expense of the Contractor.  

(g)

Other Defects - Remove and replace any HMAC that:

· Is loose, broken, or mixed with dirt

· Shows visually too much or too little asphalt

· Is defective in any way

(h)

Ponding - The completed pavement shall be free of depressions and ponding that do not drain properly (“bird baths”).  The Contractor shall correct ponding at no expense to the City.  A pond occurs if the edge of the ponded storm water is 12 inches or more from the curb.

(i)

Settlement - Any trench paving that settles more than 1/8th of an inch during the warranty period shall be replaced by the Contractor at no expense to the City.

00744.80 
Measurement – See Bid Schedule for Schedule A bid items.

00744.90 
Payment – See Bid Schedule for Schedule A bid items. No separate payment will be made for asphalt cement used in the mixture.
00862 

DURABLE PERMANENT PAVEMENT STRIPING

Replace Section with the following: City Forces will install all permanent pavement striping.
SECTION 00863 – PAVEMENT MARKING REMOVAL

00863.00
Scope - Change the section to read:

This work consists of removing thermoplastic stripes and raised pavement markings not previously removed by cold plane pavement removal.
00863.40 
Construction – Change the first paragraph to read:

Remove thermoplastic stripes and raised pavement markings not previously removed by cold plane pavement removal in a manner that does not damage the pavement surface.  Repair any damaged surface at no additional compensation, and to the satisfaction of the Engineer.

[image: image1.jpg]



00863.40 
Construction – Delete the second sentence, second paragraph.

00863.80 
Measurement – See Bid Schedule for Schedule A bid items.

00863.90 
Payment – See Bid Schedule for Schedule A bid items. 
SECTION IV


LOCATES (48 HOURS NOTICE REQUIRED PRIOR TO EXCAVATION)
ONE CALL SYSTEM


 503-246-6699

(VERIZON, NORTHWEST NATURAL


GAS, QWEST, U.S. SPRINT, TUALATIN


VALLEY WATER, CITY OF BEAVERTON



PORTLAND GENERAL ELECTRIC,


CABLE TELEVISION)


REPAIR OR EMERGENCIES

NORTHWEST NATURAL GAS

 503-226-4211, EXT. 4413


VERIZON




 503-629-2121


TUALATIN VALLEY WATER 

 503-642-1511


CITY OF BEAVERTON UTILITIES
 503-526-2220


PORTLAND GENERAL ELECTRIC
 503-590-5454, EXT. 312, 313, 314


CABLE TELEVISION


 503-644-4300

THE CONTRACTOR, IN LOCATING AND PROTECTING UNDERGROUND UTILITIES, MUST COMPLY WITH THE REGULATIONS OF ORS 757.541 TO 757.571.

THE CONTRACTOR SHALL TAKE PRECAUTION TO PROTECT AND MAINTAIN EXISTING PUBLIC AND PRIVATE UTILITY LINES AND OTHER UTILITY STRUCTURES.

ALL NONMETALLIC PIPING SHALL HAVE AN ELECTRICALLY CONDUCTIVE TRACER WIRE (18 GAUGE COPPER) INSTALLED IN THE TRENCH FOR LOCATING THE PIPE IN THE FUTURE AS PER 1987 OREGON STATE PLUMBING SPECIALTY CODE SUPPLEMENT, CHAPTER 10, SECTION 1008(b) FOR WATER LINES (BLUE), AND CHAPTER 11, SECTION 1106(b) FOR SANITARY SEWER LINES (GREEN).

UPON COMPLETION OF THE WORK, THE CONTRACTOR IS TO LEAVE THE PROJECT AREA FREE OF DEBRIS AND UNUSED MATERIALS.

NO STREET SHALL BE CLOSED WITHOUT THE EXPRESS APPROVAL OF THE CITY TRAFFIC ENGINEER.  CONTRACTOR SHALL NOTIFY BEAVERTON SCHOOL DISTRICT TRANSPORTATION (503-649-0361) AT LEAST 24 HOURS IN ADVANCE OF ANY STREET CLOSURE.

OREGON LAW REQUIRES YOU TO FOLLOW RULES ADOPTED BY THE OREGON UTILITY NOTIFICATION CENTER.  THOSE RULES ARE SET FORTH IN OAR 952-001-0010 THROUGH OAR 952-001-0090.  YOU MAY OBTAIN COPIES OF THE RULES BY CALLING THE CENTER.   (NOTE:  THE TELEPHONE NUMBER FOR THE OREGON UTILITY NOTIFICATION CENTER IS (503) 232-1987.

LAWS TO BE OBSERVED

In compliance with ORS 279.318 the following is a list of federal, state and local agencies of which the City has knowledge that have enacted ordinances or regulations relating to environmental pollution and the preservation of natural resources that may affect the performance of the Contract:

FEDERAL AGENCIES

	Army Corps of Engineers                                                                        
	Federal Energy Regulatory Commission

	Bureau of Indian Affairs
	Federal Highway Administration

	Bureau of Land Management
	Forest Service

	Bureau of Mines
	Geological Survey

	Bureau of Reclamation
	Mine Safety & Health Administration

	Department of Agriculture
	Minerals Management Service

	Department of Defense
	National Marine Fisheries Service

	Department of Energy
	Occupation Safety & Health Administration

	Department of Health & Human Services
	Soil Conservation Service Coast Guard

	Department of Housing and Urban Development
	Solar Energy and Energy Conservation Bank

	Department of Labor
	U.S. Fish and Wildlife Service

	Department of  the Interior
	Water Resources Council

	Department of  Transportation

Environmental Protection Agency
	

	
	


STATE AGENCIES

	Columbia River Gorge Commission
	Department of Human Resources

	Department of Administrative Services
	Department of Parks and Recreation

	Department of Agriculture
	Division of State Lands

	Department of Consumer and Business Services
	Land Conservation and Development Commission

	Department of Energy
	Oregon Military Department

	Department of Environmental Quality
	Oregon Occupational Safety and Health Division

	Department of Fish and Wildlife
	Soil and Water Conservation Commission

	Department of Forestry
	Water Resources Department

	Department of Geology and Mineral Industries
	

	
	


LOCAL AGENCIES

	Board of Design Review
	Tri-Met

	City Councils
	Tualatin Valley Fire & Rescue

	Historical Resources Review Commission
	Clean Water Services

	Planning Commissions
	Washington County Board of Commissioners 


Raised Pavement Markings - Typical








